

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY- Phase IX – Khammam District – “Road from PWD Road to Repallewada and Road from Komraram to Yellapuram in Khammam District” – Revised Administrative Sanction along with increase in VAT from 4% to 5% and Price adjustment charges – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 557

Dated:04-04-2013.
Read the following:-

- 1) G.O.Rt.No.331, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC, PR, PMGSY, Lr. No.W9/DEE-2- PMGSY-Ph-IX -AP08 LW99/KMM/2011, dated 22-8-2012 & 14-2-2013.

<<>>

ORDER:

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.126.58 lakh in respect of the work “Road from PWD Road to Repallewada and Road from Komraram to Yellapuram in Khammam District” under PMGSY Phase IX.

2. In the references 2nd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.127.163 lakh as against the Original Administrative Sanction of Rs.126.58 lakh in respect of the work “Road from PWD Road to Repallewada and Road from Komraram to Yellapuram in Khammam District” due to increase in VAT from 4% to 5% and Price adjustment charges under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.127.163 lakh (Rupees One crore twenty seven lakh sixteen thousand and three hundred only) including GOI share of Rs.125.13 lakh (Rupees One crore twenty five lakh and thirteen thousand only) and State Share of Rs.2.038 lakh (Rupees Two lakh three thousand and eight hundred only) towards package of works under PMGSY Phase IX in Khammam District as against the Original Administrative Sanction of Rs.126.58 lakh (Rupees One crore twenty six lakh and fifty eight thousand only) due to increase in VAT from 4% to 5% and Price adjustment charges has to be borne by the State Government as per the PMGSY guidelines. The work wise amount chargeable is as follows.

Sl. No.	Name of the work	OAS (Rs. in lakh)	Completion cost of the works as per modified VAT @ 5% in lakh	Increase amount Rs. in lakh	MoRD share	State Share amount Rs. in lakh.
1	PWD Road to Repallewada	55.00	57.03856	2.038	55.00	2.038
2	Komraram to Yellapuram	71.58	70.12465	0.00	70.00	0.00
	Total	126.58	127.16351	2.038	125.13	2.038

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.5528/109/13/Expr.PR&RD, dated 11.03.2013.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Khammam District
The District Treasury Officer, Khammam District
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.